
ID Name Finish
1 Start of Run 2b DAQ and Trigger Project Mar 4 '02
2 Run 2b DAQ and Trigger Project Jan 17 '06
3 Run 2b TDC Project Sep 30 '05
4 Start Run 2b TDC Subproject Jun 4 '02
5 Specification & Development Jan 8 '03
6 Formal Specification Aug 7 '02
7 Block Diagram Jun 24 '02
8 Physics Justification Aug 7 '02

9 Interface Specification Nov 26 '02
10 Trigger Nov 8 '02

11 ASDQ Oct 18 '02

12 Crate - Hardware Nov 8 '02

13 Data Transmission (FNAL) Nov 26 '02

14 Data Transmission (Chicago) Oct 23 '02

15 Front End Timing (FNAL) Jan 3 '03
16 Simulation Oct 31 '02

17 Test Board Jan 3 '03

18 Front End Timing (Chicago) Jan 3 '03
19 Simulation Aug 21 '02

20 Test Board Jan 3 '03

21 Buffer Management (FNAL) Sep 26 '02
22 Simulation Aug 8 '02
23 Trial Implementation Sep 26 '02

24 Buffer Management (Chicago) Sep 17 '02
25 Simulation Sep 5 '02

26 Trial Implementation Sep 17 '02

27 VME Interface (FNAL) Dec 17 '02
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28 Trial Implementation Dec 17 '02

29 VME Interface (Chicago) Dec 17 '02
30 Simulation Sep 26 '02

31 Trial Implementation Dec 17 '02

32 Design Review Jan 8 '03

33 Detailed Design (FNAL) Sep 17 '03
34 Front End Feb 6 '03

35 Trigger Interface Mar 6 '03

36 Compression Mar 27 '03

37 Buffers Apr 17 '03

38 VME May 1 '03

39 Test Paths May 15 '03

40 Board Layout Jun 27 '03

41 Board Simulation Aug 11 '03

42 Documentation Sep 16 '03

43 Firmware development Jul 16 '03

44 Design Review Sep 17 '03

45 Detailed Design (Chicago) Oct 15 '03
46 Front End Feb 6 '03

47 Trigger Interface Feb 12 '03

48 Compression Mar 27 '03

49 Buffers Apr 17 '03

50 VME May 1 '03

51 Test Paths May 15 '03

52 Board Layout Jun 27 '03

53 Board Simulation Aug 11 '03

54 Documentation Sep 16 '03
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55 Design Review Sep 17 '03

56 TDC Prototype fabrication contingency task Oct 15 '03
57 TDC Design Review Sep 17 '03
58 Prototype - V1.0 (FNAL) Apr 12 '04
59 ASDQ test stand Oct 29 '03

60 Develop Test Protocols Jan 15 '04

61 Board Fabrication Nov 5 '03

62 Parts Procurement Nov 5 '03

63 First Board Assembly Nov 19 '03

64 First Prototype TDC available for testing Nov 19 '03
65 Bench Tests Jan 23 '04

66 Multiple Board Assy Dec 30 '03

67 Bench Tests Jan 15 '04

68 B0 Tests Feb 27 '04

69 Documentation Mar 5 '04

70 Design Review Apr 12 '04

71 Prototype - V1.0 (Chicago) Apr 12 '04
72 Develop Test Protocols Jan 15 '04

73 Bench Tests Jan 23 '04

74 Bench Tests(multi boards) Jan 15 '04

75 B0 Tests Apr 9 '04

76 Documentation Mar 5 '04

77 Design Review Apr 12 '04

78 Design Review Milestone Apr 12 '04
79 Preproduction (FNAL) Jan 10 '05
80 TDC Preproduction Contingency task Jun 22 '04
81 TDC crate power supplies Jul 7 '04
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82 Production test equipment Jul 7 '04

83 Layout Modification Jul 14 '04

84 Board Fabrication Aug 4 '04

85 Parts Procurement Aug 4 '04

86 First Board Assembly Aug 18 '04

87 Bench Tests Oct 14 '04

88 Multiple Board Assy Oct 28 '04

89 Bench Tests Nov 11 '04

90 B0 Tests Dec 29 '04

91 Documentation Jan 7 '05

92 Design Review Jan 10 '05

93 Preproduction (U of Chicago) Jan 7 '05
94 Layout Modification Jul 14 '04

95 Bench Tests (first board) Oct 14 '04

96 Bench Tests(multiple boards) Nov 11 '04

97 B0 Tests Dec 29 '04

98 Documentation Jan 7 '05

99 Beginning of TDC Production Jan 10 '05
100 Production Sep 30 '05
101 TDC crate power supplies Jan 25 '05

102 Bid Documentation (FNAL) Feb 1 '05

103 Bid Documentation (Chicago) Feb 1 '05

104 Board Fabrication Mar 15 '05

105 Parts Procurement Apr 26 '05

106 Board Assembly Jun 22 '05

107 Board Test (FNAL) Sep 30 '05
108 Production Test Stands(hardware) Feb 22 '05
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109 Production Test Stands Feb 22 '05

110 Test Software Revision May 10 '05

111 Test Data Base May 10 '05

112 First Pass Tests Sep 1 '05

113 First Pass Tests(FNAL) Sep 1 '05

114 Rework Sep 16 '05

115 Rework(FNAL) Sep 16 '05

116 Second Pass Sep 30 '05

117 Board Test (Chicago) Sep 16 '05
118 Production Test Stands Feb 22 '05

119 First Pass Tests Sep 1 '05

120 Rework Sep 16 '05

121 Production Board testing complete Sep 30 '05
122 Data Concentrator Jun 2 '05
123 Data Concentrator (R&D) Sep 11 '03
124 Readout Evaluation System Nov 25 '02

125 Design Jul 1 '03

126 Layout Jul 30 '03

127 Prototype fabrication Sep 11 '03

128 Test Jan 26 '04

129 Data Concentrator (Production) Jun 2 '05
130 Data Concentrator schedule contingency task Apr 19 '04
131 Layout modification May 17 '04

132 Data Concentrator Preproduction Review May 18 '04

133 Preproduction fabrication Jun 30 '04

134 Preproduction checkout Jul 29 '04

135 Layout modification Aug 26 '04
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ID Name Finish
136 Data Concentrator Production Review Jan 26 '05

137 Production fabrication Mar 9 '05

138 Production checkout May 4 '05

139 Purchase optical fibers Jun 2 '05

140 Data Concentrator Production Completed Jun 2 '05
141 Run 2b TDC Ready for Installation Sep 30 '05
142 Run 2b Level 2 Project Jun 9 '05
143 Start of Run 2b Level 2 Project Sep 4 '02
144 Testing and Software work existing L2 Pulsar test stand Jan 2 '03

145 Commission L2 Pulsar  for each data path - proof of principle tests Jul 22 '03

146 Preproduction run of Pulsar L2 system Sep 16 '04
147 Preproduction Pulsar L2 system schedule contingency task Sep 17 '03
148 Preproduction Readiness Review  Pulsar L2 system Sep 18 '03

149 Engineering on preproduction L2 system (FNAL) Nov 13 '03

150 Engineering on preproduction L2 system (Chicago) Nov 13 '03

151 Motherboards Fabrication Jan 16 '04

152 Mezzanine boards Fabrication Jan 13 '04

153 S-link Auxiliary boards Jan 13 '04

154 LSC/LDL + fiber boards Jan 21 '04

155 PCI-> S-link boards Jan 28 '04

156 S-link -> PCI boards Jan 28 '04

157 L2 decision processor Feb 9 '04

158 software development/memory management (FNAL) Sep 16 '04

159 software development/memory management (Chicago) Sep 16 '04

160 Vertical Slice Test Jun 29 '04

161 Production run of Pulsar L2 system Mar 16 '05
162 Production Readiness Review for Level 2 Pulsar system Sep 17 '04
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ID Name Finish
163 Begin production of Level2 Pulsar system Sep 17 '04
164 L2 Pulsar system - schedule contingency task Nov 12 '04
165 Motherboards Fabrication Jan 18 '05

166 Mezzanine boards Fabrication Jan 20 '05

167 S-link Auxiliary boards Jan 20 '05

168 LSC/LDL + fiber boards Feb 3 '05

169 PCI-> S-link boards Mar 2 '05

170 S-link -> PCI boards Mar 16 '05

171 L2 decision processor Jan 20 '05

172 System Integration standalone w/ test stand Jun 9 '05

173 Pulsar Level 2 subproject ready for installation Jun 9 '05
174 Run 2b XFTII Project Aug 25 '05
175 Start of  XFTII Project Mar 4 '02
176 Finder Boards Apr 25 '05
177 Prototype Finder boards schedule contingency task Oct 28 '02
178 Finder Board FPGA chip Firmware development Apr 23 '03

179 Prototype Finder boards (OSU) Nov 26 '03
180 Study existing boards Jan 2 '03

181 Prototype Finder 1/3 Board Schematic Design Dec 27 '02

182 Prototype Finder 1/3  board layout Apr 11 '03

183 Test Stand Setup May 9 '03

184 Finder 1/3  board Prototype Testing Aug 5 '03

185 Prototype Finder 2/4 Board Schematic Design May 9 '03

186 Prototype Finder SL7 Board Schematic Design May 9 '03

187 Prototype Finder 2/4 board layout Jun 23 '03

188 Prototype Finder SL7  board layout Aug 5 '03

189 Finder 2/4 board  Prototype Testing Oct 15 '03
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ID Name Finish
190 Finder SL 7 board  Prototype Testing Nov 26 '03

191 Prototype Finder boards (FNAL) Nov 26 '03
192 Prototype Finder 1/3 Board Schematic Design Dec 27 '02

193 Prototype Finder 1/3  board layout Apr 11 '03

194 Fabrication of Prototype Finder 1/3 board Apr 11 '03
195 Fabricate Prototype Finder 1/3  board Jun 9 '03

196 Test Stand Setup May 9 '03

197 Finder 1/3  board Prototype Testing Aug 5 '03

198 Prototype Finder 2/4 Board Schematic Design May 9 '03

199 Prototype Finder SL7 Board Schematic Design May 9 '03

200 Prototype Finder 2/4 board layout Jun 23 '03

201 Prototype Finder SL7  board layout Aug 5 '03

202 Fabrication of Prototype Finder 2/4 board Jun 23 '03
203 Fabricate Prototype Finder 2/4  board Aug 19 '03

204 Fabrication of Prototype Finder SL7 board Aug 5 '03
205 Fabricate Prototype Finder SL7  board Oct 1 '03

206 Finder 2/4 board  Prototype Testing Oct 15 '03

207 Finder SL 7 board  Prototype Testing Nov 26 '03

208 Preproduction Finder Boards (OSU) Apr 16 '04
209 Finder Board FPGA chp Firmware refinement Aug 29 '03

210 Preproduction Finder 1/3 Board schedule contingency task Oct 13 '03
211 Modification of Finder 1/3 board Schematic and Layout Nov 24 '03

212 Testing Finder 1/3  preproduction boards Feb 25 '04

213 Preproduction Finder 2/4  Board schedule contingency task Nov 26 '03
214 Modification of Finder 2/4 Board Schematic and Layout Dec 12 '03

215 Testing Finder 2/4 preproduction boards Mar 12 '04

216 Preproduction Finder SL7  Board schedule contingency task Jan 8 '04
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217 Modification of Finder SL7 board Schematic and Layout Jan 23 '04

218 Testing Finder SL7 preproduction boards Apr 16 '04

219 Preproduction Finder Boards(FNAL) Apr 16 '04
220 Modification of Finder 1/3 board Schematic and Layout Nov 24 '03

221 Preproduction Finder1/3  board Fabrication Jan 28 '04

222 Testing Finder 1/3  preproduction boards Feb 25 '04

223 Modification of Finder 2/4 Board Schematic and Layout Dec 12 '03

224 Preproduction Finder 2/4 board Fabrication Feb 13 '04

225 Testing Finder 2/4 preproduction boards Mar 12 '04

226 Modification of Finder SL7 board Schematic and Layout Jan 23 '04

227 Preproduction Finder SL7  board Fabrication Mar 19 '04

228 Testing Finder SL7 preproduction boards Apr 16 '04

229 Production Finder boards Apr 25 '05
230 Production Readiness Review - Finder 1/3 boards Sep 28 '04

231 Production of Finder 1/3  boards Jan 12 '05

232 Test Production Finder 1/3 boards Apr 7 '05

233 Production Readiness Review - Finder 2/4 boards Oct 14 '04

234 Production of Finder 2/4  boards Jan 31 '05

235 Test Production Finder 2/4 boards Apr 25 '05

236 Production Readiness Review - Finder SL 7 boards Oct 14 '04

237 Begin Production Finder SL7  boards Oct 14 '04
238 Production of Finder SL7  boards Jan 31 '05

239 Test Production Finder SL7 boards Apr 25 '05

240 Finder3D backplane Aug 19 '03
241 Finder3d backplane Layout Jul 21 '03

242 Finder3d Backplane Production Readiness Review Jul 22 '03

243 Finder3d backplane Fabrication and Stuffing Aug 19 '03

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2002 2003 2004 2005 2006

Task

Critical Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

External Milestone

External Milestone

External Milestone

External Milestone

External Milestone

External Milestone

Deadline

DAQ_Mar03_v1.mpp 

Page 9

Project: CDF Run 2B Data Acquisition 
Date: Mar 12 '03
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244 Test equipment Nov 29 '02

245 TDC Transition Module Aug 20 '03
246 TDC Transition Module schedule contingency task Feb 21 '03
247 TDC Transition Module Production Readiness Review Mar 3 '03

248 TDC Transition Module board Fabrication May 27 '03

249 TDC Transition Module board production checkout Aug 20 '03

250 Finder Transition Module Sep 11 '03
251 Finder Transition Module schedule contingency task May 16 '03
252 Production Readiness Review - Finder Transition board May 19 '03

253 Finder Transition board Fabrication Jul 16 '03

254 Production Finder Transition Module checkout Sep 11 '03

255 Finder3D Tester Board Jul 29 '03
256 Finder3D tester board schedule contingency task May 16 '03
257 Finder3D Tester Board schematic design and layout (OSU) Jun 30 '03

258 Finder3D Tester Board schematic design and layout (FNAL) Jun 30 '03

259 Finder3D Tester board fabrication Jul 29 '03

260 Cables Dec 30 '03
261 Cables schedule contingency task Oct 29 '03
262 Finder3D to Stereo Association Module cables fab Nov 26 '03

263 Linker Output Module-II to Stereo Assoc. Module cable Fab. Dec 30 '03

264 Linker Modules Jun 21 '05
265 Prototype Linker Modules Sep 3 '03
266 Prototype Linker Modules schedule contingency task Oct 30 '02
267 Prototype Linker Module Schematic Design (FNAL) Jan 2 '03

268 Prototype Linker Module Schematic Design (OSU) Jan 2 '03

269 Prototype Linker Module pc board layout (FNAL) Apr 11 '03

270 Prototype Linker Module pc board layout (OSU) Apr 11 '03
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271 FPGA Firmware Development Mar 28 '03

272 Prototype Linker Module pc board fabrication Jun 9 '03

273 Linker Module Test Stand Setup May 9 '03

274 Prototype Linker Module available for testing Jun 9 '03
275 Prototype Linker Module testing Sep 3 '03

276 Preproduction Linker Modules Apr 2 '04
277 Preproduction Linker Modules schedule contigency Nov 19 '03
278 Modification of Schematic Design and Layout (FNAL) Jan 8 '04

279 Modification of Schematic Design and Layout (OSU) Jan 8 '04

280 Preproduction Linker Module pc board fabrication Mar 5 '04

281 FPGA Firmware Refinement Apr 2 '04

282 Preproduction Linker Module pc board testing Apr 2 '04

283 Production Linker Modules Jun 21 '05
284 Production Readiness Review Linker Modules Dec 13 '04

285 Begin Production Linker Modules Dec 13 '04
286 Production Linker Module pc board fabrication Mar 28 '05

287 Production Linker Module pc board testing Jun 21 '05

288 Linker Output Module II Dec 29 '04
289 Linker Output Module II schedule contingency task Apr 23 '04
290 Linker Output Module Schematic Design and Layout (FNAL) Jun 7 '04

291 Linker Output Module Schematic Design and Layout (OSU) Jun 7 '04

292 Linker Output Module Preproduction PC board Fabrication Jul 20 '04

293 PreProduction Link Output Module Preproduction  board checkout Aug 17 '04

294 Production Readiness Review Linker Output Module Aug 18 '04

295 Linker Output Module board Fabrication Nov 11 '04

296 Production Link Output Module board checkout Dec 29 '04

297 Stereo Association Modules Aug 25 '05
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ID Name Finish
298 Prototype Stereo Association Module (FNAL) Apr 9 '04
299 Prototype Stereo Association Module Schematic Design Nov 6 '02

300 Prototype Stereo Association Module pc board layout Feb 10 '03

301 Prototype Stereo Association Module Component procurement Feb 24 '03

302 Prototype Stereo Association Module pc board fabrication Apr 21 '03

303 Prototype Stereo Association Module testing Apr 9 '04

304 Prototype Stereo Association Module (ILL) Apr 9 '04
305 Prototype Stereo Association Module Schematic Design Nov 6 '02

306 Prototype Stereo Association Module pc board layout Feb 10 '03

307 Prototype Stereo Association Module testing Apr 9 '04

308 Preproduction Stereo Association Module Feb 7 '05
309 Preproduction Stereo Association Module schedule contingency Aug 10 '04
310 Preproduction Readiness Review Stereo Association Module Aug 11 '04

311 Begin Preproduction Stereo Association Modules Aug 11 '04
312 Modification of Schematic Design and Layout (FNAL) Sep 23 '04

313 Modification of Schematic Design and Layout (ILL) Sep 23 '04

314 Preproduction Stereo Association Module component procurement Oct 7 '04

315 Preproduction Stereo Association Module pc board fabrication Dec 6 '04

316 Preproduction Stereo Association Module pc board testing Feb 7 '05

317 Production Stereo Association Module (FNAL) Aug 25 '05
318 Modification of Schematic Design and Layout Mar 7 '05

319 Production Readiness Review Stereo Association Module Mar 8 '05

320 Production Stereo Association Module pc board fabrication Jun 1 '05

321 Production Stereo Association Module pc board testing Aug 25 '05

322 Production Stereo Association Modules complete Aug 25 '05
323 Production Stereo Association Module (ILL) Aug 25 '05
324 Modification of Schematic Design and Layout Mar 7 '05
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325 Production Stereo Association Module pc board testing Aug 25 '05

326 Purchase VME crate Mar 28 '03

327 Stereo Association Module Custom Backplane (FNAL) Oct 22 '03
328 Stereo Assoc. Module Custom Backplane schedule contingency Jan 8 '03
329 Stereo Assoc. Module Custom Backplane Schematic design May 23 '03

330 Stereo Association Module Backplane layout Aug 19 '03

331 Stereo Association Module Backplane fabrication Sep 17 '03

332 Stereo Association Module Backplane assembly Sep 24 '03

333 Stereo Association Module Backplane testing Oct 22 '03

334 Stereo Association Module Custom Backplane (ILL) Oct 22 '03
335 Stereo Assoc. Module Custom Backplane Schematic design May 23 '03

336 Stereo Association Module Backplane layout Aug 19 '03

337 Stereo Association Module Backplane testing Oct 22 '03

338 Stereo Association Module Tester Board (FNAL) Jun 21 '04
339 Stereo Association Module Tester Board schematic design Sep 17 '03

340 Stereo Association Module Tester Board layout Nov 12 '03

341 Stereo Association Module Tester Board Fabrication Jan 15 '04

342 Stereo Association Module TestStand Setup and software Apr 9 '04

343 Stereo Association Module Tester Board testing Jun 21 '04

344 Stereo Association Module Tester Board (ILL) Jun 21 '04
345 Stereo Association Module Tester Board schematic design Sep 17 '03

346 Stereo Association Module Tester Board layout Nov 12 '03

347 Stereo Association Module TestStand Setup and software Apr 9 '04

348 Stereo Association Module Tester Board testing Jun 21 '04

349 Stereo Association Module Transition Module (FNAL) Dec 19 '03
350 Stereo Assoc. Module Transition Module schedule contingency May 9 '03
351 Stereo Association Module Transition Module Schematic design Aug 5 '03
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352 Stereo Association Module Transition Module layout Sep 10 '03

353 Stereo Association Module Transition Module fabrication Nov 5 '03

354 Stereo Association Module Transition Module testing Dec 19 '03

355 Stereo Association Module Transition Module (ILL) Sep 10 '03
356 Stereo Association Module Transition Module Schematic design Aug 5 '03

357 Stereo Association Module Transition Module layout Sep 10 '03

358 Stereo Association Module Clock and Control Board (FNAL) Dec 30 '03
359 Stereo Assoc. Module Clock and Control board schedule contingency Jun 2 '03
360 Stereo Association Module Clock and Control Board Schematic Design Aug 26 '03

361 Stereo Association Module Clock and Control Board Layout Oct 8 '03

362 Stereo Association Module Clock and Control Board Fabrication Nov 26 '03

363 Stereo Association Module Clock and Control Board testing Dec 30 '03

364 Stereo Association Module Clock and Control Board (ILL) Oct 8 '03
365 Stereo Association Module Clock and Control Board Schematic Design Aug 26 '03

366 Stereo Association Module Clock and Control Board Layout Oct 8 '03

367 SAM Clock and Control Transition Module (FNAL) Dec 30 '03
368 SAM Clock and Control Transition Module schedule contingency Jun 2 '03
369 SAM Clock and Control TM Schematic Design Aug 26 '03

370 SAM Clock and Control TM Layout Oct 8 '03

371 SAM Clock and Control TM  Fabrication Nov 26 '03

372 SAM  Clock and Control TM testing Dec 30 '03

373 SAM Clock and Control Transition Module (ILL) Oct 8 '03
374 SAM Clock and Control TM Schematic Design Aug 26 '03

375 SAM Clock and Control TM Layout Oct 8 '03

376 Level 2 Interface Board Sep 8 '04
377 Level 2 Interface Board Schematic and PCB Layout (ILL) Feb 27 '04

378 Level 2 Interface Board Schematic and PCB Layout (FNAL) Feb 27 '04
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379 Prototype Level 2 Interface Board fabrication and testing Apr 23 '04

380 Modification Level 2 Interface Board Schematic and PCB Layout (ILL) May 14 '04

381 Modification Level 2 Interface Board Schematic and PCB Layout (FNAL) May 14 '04

382 Production Level 2 Interface Board Fabrication and assembly Jul 13 '04

383 Level 2 Interface Board checkout Sep 8 '04

384 XFT Ready for Installation at CDF Aug 25 '05
385 Event-Builder Upgrade May 5 '05
386 Start Event-Builder Upgrade Mar 4 '02
387 technology evaluation Apr 25 '03

388 upgrade software Jul 15 '04
389 decide on the OS versions Dec 9 '03

390 test available drivers for compatibility with hardware Jan 5 '04

391 adjust drivers for special needs Jul 8 '04

392 adjust remaining software Jul 15 '04

393 MS: establish general functionality of software Jul 15 '04
394 construct prototype Jun 24 '04
395 purchase prototype system (1/4) Jun 3 '04
396 submit PO and implementation plan Dec 10 '03
397 EVB Construct prototype schedule contingency Mar 10 '04
398 purchase formalities Jun 3 '04

399 arrival of the hardware Jun 3 '04
400 install test stand Jun 10 '04

401 evaluate test stand Jun 24 '04

402 MS: establish functionality of hardware Jun 24 '04
403 construct full size system Mar 3 '05
404 EVB construct full size system schedule contingency Nov 1 '04
405 Production Readiness Review - Event Builder Nov 2 '04
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ID Name Finish
406 Production Readiness Review - Event Builder Jun 24 '04
407 purchase remaining hardware Feb 3 '05
408 submit PO and implementation plan Nov 2 '04
409 purchase formalities Feb 3 '05

410 arrival of the hardware Feb 3 '05
411 assemble new hardware in B0 third floor Feb 17 '05

412 evaluate the new hardware and software Mar 3 '05

413 MS: establish functionality of hardware Mar 3 '05
414 commissioning of hardware and software May 5 '05

415 Finish Event-Builder Upgrade May 5 '05
416 Computer for Level3 PC Farm / DAQ Apr 14 '05
417 Start Computers for Level3 PC Farm/DAQ May 2 '03
418 replace 10 DAQ PCs (2003) Oct 8 '03
419 submit PO and implementation plan Jun 3 '03
420 Replace 10 DAQ PCs schedule contingency Jun 2 '03
421 purchase formalities Aug 26 '03

422 install and test one prototype machine Sep 10 '03

423 arrival of 0/10 PCs from the vendor Sep 10 '03
424 burn in phase Oct 1 '03

425 installation into the DAQ system Oct 8 '03

426 replace 15 DAQ  PCs (2004) Mar 16 '05
427 submit PO and implementation plan Nov 2 '04
428 Replace 15 DAQ PCs schedule contingency Nov 1 '04
429 purchase formalities Feb 2 '05

430 install and test one prototype machine Feb 16 '05

431 arrival of 15 DAQ PCs from the vendor Feb 23 '05
432 burn in phase Mar 9 '05
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ID Name Finish
433 installation into the DAQ system Mar 16 '05

434 replace 20 DAQ PCs (2005) Apr 14 '05
435 submit PO and implementation plan Dec 10 '04
436 Replace 20 DAQ PCs schedule contingency Dec 9 '04
437 purchase formalities Mar 10 '05

438 install and test one prototype machine Mar 24 '05

439 arrival of 20 DAQ PCs from the vendor Mar 24 '05
440 burn in phase Apr 7 '05

441 installation into the DAQ system Apr 14 '05

442 replace 70 Level 3 PCs (2004) Mar 24 '05
443 submit PO and implementation plan Nov 2 '04
444 purchase formalities Feb 2 '05

445 install and test one prototype machine Feb 16 '05

446 arrival of 70 Level3 and 15 DAQ PCs from the vendor Mar 24 '05
447 burn in phase Mar 9 '05

448 installation into the DAQ system Mar 16 '05

449 replace 140 Level 3  PCs (2005) Apr 14 '05
450 submit PO and implementation plan Dec 10 '04
451 purchase formalities Mar 10 '05

452 install and test one prototype machine Mar 24 '05

453 arrival of 140/20 PCs from the vendor Mar 24 '05
454 burn in phase Apr 7 '05

455 installation into the DAQ system Apr 14 '05

456 Finish Purchase of Computers for Level3/DAQ system Apr 14 '05
457 SVT upgrade Dec 13 '04
458 Start of SVT upgrade Feb 2 '04
459 trackfitter boards Dec 13 '04
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ID Name Finish
460 SVT Trackfitter boards schedule contingency Jun 22 '04
461 Upgrade SVT trackfitters (FNAL) Dec 13 '04

462 Upgrade SVT trackfitters (Chicago) Dec 13 '04

463 Merger boards Jun 22 '04
464 Upgrade SVT merger boards Jun 22 '04

465 SVT ready for installation Dec 13 '04
466 Finish Run 2b Trigger DAQ project Sep 30 '05
467 Data Acquisition and Trigger Upgrades Ready for Installation Jan 17 '06
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